

PRELIMINARY SCHEDULE FOR 2013
ALAMEDA POINT PLANNING INITIATIVES

(All dates are subject to change to respond to Planning Board and/or community Requests.)

January 2013

PLANNING BOARD

- Hold EIR Scoping Session and Presentation of Alameda Point Project
 - Vision Statement
 - Draft Zoning Ordinance Amendment
 - Table of Contents for Master Infrastructure Plan (MIP)
 - Table of Contents for Town Center and Waterfront Precise Plan (Precise Plan)
- Designate Alameda Point Sub-Committee
- Approve Community Engagement Strategy

February 2013

- Ongoing Coordination with Planning Board Sub-Committee

PLANNING BOARD

- Study Session
 - Vision Statement
 - Zoning Ordinance Amendment
 - Street Network for MIP and Precise Plan

March 2013

- Ongoing Coordination with Planning Board Sub-Committee

April 2013

- Ongoing Coordination with Planning Board Sub-Committee

PLANNING BOARD

- Study Session
 - Draft Master Infrastructure Plan
 - Draft Zoning Ordinance Amendment

CITY COUNCIL

- Presentation (no action)
 - Draft Master Infrastructure Plan
 - Draft Zoning Ordinance Amendment

May 2013

- Ongoing Coordination with Planning Board Sub-Committee

PLANNING BOARD

- Study Session:

January 22, 2013

CONCEPTUAL WORKPLAN SCHEDULE FOR
ALAMEDA POINT PLANNING APPROVALS

- Town Center Precise Plan – Street and Building Framework
- Review City Council comments on Zoning and Infrastructure Plans

June 2013

- Ongoing Coordination with Planning Board Sub-Committee

PLANNING BOARD

- Study Session on Draft Town Center Plan

July 2013

- Release of Draft EIR for 45 day public review
- Ongoing Coordination with Planning Board Sub-Committee

PLANNING BOARD

- Public Hearing on Draft EIR
- Study Session
 - Draft Precise Plan
 - Zoning Ordinance Amendment
 - Any Associated General Plan Amendments

August 2013

- Ongoing Coordination with Planning Board Sub-Committee

September 2013

- Ongoing Coordination with Planning Board Sub-Committee

PLANNING BOARD

- Public Hearing
 - Zoning Ordinance Amendment
 - Town Center Plan
 - General Plan Amendments
 - Master Infrastructure Plan

October 2013

- Ongoing Coordination with Planning Board Sub-Committee

November 2013

PLANNING BOARD

- Recommend Approval of Zoning Ordinance and General Plan Amendments
- Recommend Approval of MIP
- Recommend Approval of Precise Plan
- Recommend Certification of Draft EIR

CONCEPTUAL WORKPLAN SCHEDULE FOR
ALAMEDA POINT PLANNING APPROVALS

December 2013

CITY COUNCIL

- Certify Final EIR
- Approve Zoning Ordinance and General Plan Amendments
- Approve MIP
- Approve Precise Plan